

DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES)  
TRANSPORTATION PROJECTS PROGRESS REPORT - October 2024

Updated through October 2024

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACQ.	CONST.
<b>STATE OF ILLINOIS</b>										
IL-21-03	I 80	Rock River to US 6	BR/RS/PA	\$23,200,000	\$20,880,000	Jan-25				
IL-21-09		I-80 / Mississippi River, ILL 84 & RR (64K66)	BP	\$17,000,000	\$6,800,000		80			
IL-21-11		I-280 / IL 92 Interchange in Milan (64N68)	L	\$525,000	\$473,000	Jan-23				88
IL-21-22		IL92 - IL 84 (N) in Silvis to 48th St in Moline	PE	\$2,000,000	\$1,600,000		20			
IL-22-04		I-80 At I-74 (64K28)	PE II	\$1,400,000	\$1,260,000			50		
IL-22-05		ILL 5 / ILL 84 / ILL 92: IL 84/IL 92 Interchange in Silvis & Carbon Cliff (64N69)	L	\$325,000	\$260,000	Jan-23				78
IL-23-01		I-280: E of IL 92 to 0.1 mi E of Milan Beltway (64M81)	RS	\$11,000,000	\$9,900,000	Nov-22				86
IL-23-06		IL 84: Rock River at Rock Island Co Line to 0.2 mi N of US 6 & Cleveland Rd: IL 84 to 0.2 mi E	LA	\$2,700,000	\$2,160,000				0	
IL-23-11		US 6: 0.3 mi W to 0.5 mi E of Osco Rd	IT	\$714,000	\$418,000/200,000	Jan-25				
IL-24-02	IL 92	115th St (W) in Andalusia to 0.4 mi E of IL 92 (N) (64N90)	RS	\$3,509,000	\$2,807,000	Apr-24				4
IL-24-04	ILL 84	IL 84: Rock River at Rock Island Co Line to 0.2 mi N of US 6 & Cleveland Rd: IL 84 to 0.2 mi E	RC	\$11,500,000	\$9,200,000					
IL-24-05	ILL 84	IL 84: Rock River at Rock Island Co Line to 0.2 mi N of US 6 & Cleveland Rd: IL 84 to 0.2 mi E	RC (CE)	\$1,100,000	\$880,000					
IL-24-06	I-80	Mississippi River, ILL 84, & RR (64K66)	B	\$17,000,000	\$6,800,000		75	0		
IL-24-08	US 67	IL 92, RR & Mississippi River in Rock Island	B (PE)	\$9,000,000	\$3,600,000		0			
IL-24-09	Various	Districtwide (64S35)	BR	\$230,000	\$207,000	Mar-24				93
IL-24-11	I-80	Mississippi River, ILL 84, & RR (64S43)	BR	\$200,000	\$90,000	Nov-23				52
IL-24-18	104th St (W 3rd St/99th St)	US 150 in Coal Valley to Mercer County Line (64T14)	PA & RS	\$6,000,000	\$3,300,000 \$1,500,000	Jan-24				27
IL-25-01	Various	Highway Safety Improvement Program Projects	SFTY	\$3,531,000	\$3,178,000					
IL-25-02	US 67	IL 92, RR & Mississippi River in Rock Island	B	\$9,000,000	\$3,600,000		0			
IL-25-03	Various	Rock River Crossings (64T39)	BW	\$110,000	\$99,000	Jan-25				
IL-25-04	I-80	Mississippi River, ILL 84, & RR (64T37)	BW	\$200,000	\$90,000	Nov-24				
IL-25-05	I-280	Mississippi River (64T38)	BW	\$80,000	\$36,000	Nov-24				

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACQ.	CONST.
IL-25-06	Various	Mississippi River Crossings (64T36)	BW	\$200,000	\$80,000	Nov-24				
IL-25-08	I-80	Rock River to US 6 (CE)	BR/RS/PA	\$1,834,000	\$1,651,000					
IL-25-09	US 6	Over Mosquito Creek 0.3 mi W of I-280	BD	\$600,000	\$480,000	Jan-25				
IL-25-10	Various	Rock River Crossings (64T40)	BW	\$85,000	\$68,000	Jan-25				
IL-25-11	IL 5/IL 92	Barstow Rd Intersection (64S87)	S	\$250,000	\$200,000	Jan-25				
IL-26-05	IL 5	24th St to 0.1 mi E of 34th St in Rock Island (64No6)	RS/SFTY	\$1,376,000	\$1,101,000	Jan-25				

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACQ.	CONST.
CITY OF EAST MOLINE										
EM-23-02	Bend Blvd.	(12th Ave. - Dead End) and 3rd St. (12th Ave. - Bend Blvd.)	SI	\$753,789	\$603,031					
CITY OF MOLINE										
MO-16-04		Miss River Trail, under proposed I-74 Bridge	TC	\$466,700	\$373,360	Jun-23	100	95	N/A	
MO-21-02		19th St Bike Trail, Ave of Cities - River Drive ITEP	TC	\$2,467,950	\$1,974,350	Aug-23	100	100	N/A	25
MO-23-03		36th Ave Bike Trail, 7th - 13th Streets TASA	TC	\$809,172	\$259,175	Apr-25	100	95		
MO-24-01	19th Avenue	Rock Island to 7th St, Resurfacing STBG	RS	\$1,265,436	\$1,012,349	Jan-24	100	100	N/A	0
MO-24-02	19th Avenue	7th St to 16th St, Resurfacing STBG	RS	\$1,510,730	\$1,208,584	Jan-25	50	20	N/A	0
MO-25-01	25th Avenue	10th St Place to 12th St Place, Shared-Use Trail Construction TASA	TC	\$429,525	\$343,620	Mar-24	100	95	0	0
MO-25-02	Sidewalks near Lincoln- Irving School	Various sidewalks on 10th St and 16th Ave - Sidewalk Replacement ITEP	SI	\$312,500	\$250,000	Jan-25	75	25		
MO-25-03	Mississippi River to Rock River (MIRR Path)	19th/27th St, Shared-Use Path	SRTS	\$3,750,000	\$3,000,000	Jan-25	75	25		
MO-25-05	Various Locations	Pedestrian Crossings at 7 schools (John Deere Middle School, Logan Elementary, Washington Elementary, Butterworth Elementary, Franklin Elementary, Lincoln-Irving Elementary, and Seton Catholic.)	SRTS	\$250,000	\$250,000					
MO-26-01	City-Wide	Systematic intersection improvements	IT	\$572,563.53	\$520,512.30	Jan-26	25			

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACQ.	CONST.
<b>CITY OF ROCK ISLAND</b>										
RI-18-01		IL92 - East Section: 24th St to Moline - Relocate IL92 to 7th Ave	Rerouting	\$5,500,000						
RI-18-03		20th Street / 7th to 18th Avenues	RS	\$1,610,000						
RI-21-01		31st Avenue / RI Pkwy to 11th St.	RS	\$1,389,515	\$1,111,612	Aug-23				
RI-22-02		RI Parkway at 85th Avenue West, Approximately 600 feet North and South of Intersection	SFTY	\$2,431,503	\$984,750					70
RI-23-01		30th St: 9th Ave to 18th Ave Resurfacing	RS	\$2,065,862	\$1,652,690					
RI-24-01	35th St W & RI Parkway	35th St W & RI Parkway	IT	\$3,600,000	\$3,000,000					
RI-24-02		30th St: 9th Ave to 18th Ave Phase II Engineering	PE II	\$234,138	\$234,138					
RI-25-01	IL 92	Reconstruction from 15th St to 24th St	RC	\$3,250,000	\$2,600,000	Jan-24				
RI-25-02	20th and 22nd Avenues	Between 38th and 44th Streets, and on 41st Street	SRTS	\$312,500	\$250,000					
<b>ROCK ISLAND COUNTY</b>										
RC-18-01		Rock Island County / Various Locations Rock Island County	SFTY	\$222,222	\$200,000	Ph 1 & 2 Eng	100	100	N/A	99
RC-19-01		Rock Island County / Various Locations Rock Island County	SFTY	\$222,222	\$200,000	Ph 1 & 2 Eng	100	100	N/A	99
<b>OTHER ILLINOIS COMMUNITIES</b>										
CV-23-01		1st St: E. 1st Ave. - US 150	RS	\$1,074,044	\$859,235	Jun-25				
SL-MAINT		Avenue of Cities Hospital Rd to I-5		\$181,200	\$0	TBD				
SL-21-01		10th Street AOC to Crosstown multi-use path	TC	\$2,145,750	\$529,640 \$1,186,960	Jul-25				
<b>BI-STATE REGIONAL COMMISSION (TRANSPORTATION PLANNING ROADWAY - TP)</b>										
TP-23-03		78th Ave./Andalusia Rd./Indian Bluff Rd. Corridor Study	PL	\$200,000	\$160,000					
TP-24-01	Quad Cities Urbanized Area	Quad Cities Urbanized Area	PL	\$1,491,566	\$1,193,253					
TP-25-01	Quad Cities Urbanized Area	Quad Cities Urbanized Area	PL	\$1,394,042	\$1,115,234					
<b>STATE OF IOWA</b>										
IA-18-13		I-280, Mississippi River in Davenport (State Share) - IL	BR	\$500,000	\$0					ILLINOIS LEAD; 100%
IA-18-16		I-80, Mississippi River in Le Claire (State Share) - IL	BR	\$45,000	\$0					ILLINOIS LEAD; 100%
IA-19-02		US 67, Mississippi in Davenport	MISC	\$25,000	\$0					ILLINOIS LEAD; 100%
IA-19-04		I-80, Mississippi River in Le Claire (State Share)	MISC	\$85,000	\$0					ILLINOIS LEAD; 100%

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACQ.	CONST.
IA-19-06		I-280, Mississippi River in Davenport	MISC	\$20,000	\$0					ILLINOIS LEAD; 100%
IA-19-12		I-80, Mississippi River In Le Claire (State Share)	BRE	\$45,000	\$0					ILLINOIS LEAD; 100%
IA-20-01		US 67 / Mississippi River in Davenport (State Share)	MISC	\$25,000						ILLINOIS LEAD; 100%
IA-20-04		I-80 / Mississippi River In Le Claire (State Share)	MISC	\$100,000						ILLINOIS LEAD; 100%
IA-20-06		I-280 / Mississippi River in Davenport (State Share)	MISC	\$25,000						ILLINOIS LEAD; 100%
IA-20-13		I-80 / Mississippi River in Le Claire	S	\$100,000						ILLINOIS LEAD; 100%
IA-20-14		I-280 / Mississippi River in Davenport	S	\$250,000						ILLINOIS LEAD; 100%
IA-20-15		US 67- Mississippi River Bridge Davenport	BP	\$3,000,000	\$2,400,000					ILLINOIS LEAD; 100%
IA-20-19		US 67 / Mississippi River in Davenport (State Share)	BRE	\$1,000,000						ILLINOIS LEAD; 100%
IA-21-01		I-280 / Mississippi River in Davenport (State Share)	BRE	\$17,000,000						ILLINOIS LEAD
IA-21-02		US 67 / Mississippi River in Davenport (State Share)	BW	\$25,000	\$0					ILLINOIS LEAD; 100%
IA-21-03		I-280 / Mississippi River in Davenport (State Share)	BW	\$35,000	\$0					ILLINOIS LEAD; 100%
IA-21-10		I-80 / Mississippi River in Le Claire (State Share)	BW	\$100,000	\$0					ILLINOIS LEAD; 100%
IA-21-14		I-280 / Mississippi River in Davenport	BP	\$1,000,000	\$0					ILLINOIS LEAD; 100%
IA-21-18		I-80 / Mississippi River in Le Claire (State Share)	BRE	\$125,000	\$0					ILLINOIS LEAD; 100%
IA-21-19		US 6 / 0.1 Mi E of IA 461 to W of Elmore Ave in Davenport (TPMS: 45278)	CVT	\$173,000	\$0					
IA-22-01		US 67- Mississippi River in Davenport (State Share)	BW	\$25,000	\$0					ILLINOIS LEAD; 100%
IA-22-02		I-80- Mississippi River In Le Claire (State Share)	BW	\$100,000	\$0					
IA-22-05		US6- I-280 Interchange in Davenport	BRE	\$1,274,000	\$1,019,200					
IA-22-08		I-74- In Bettendorf and Davenport (Central Section)	B	\$8,179,000	\$7,361,100					90
IA-22-09		US67- Mississippi River in Davenport (State Share)	BRE	\$800,000	\$800,000					ILLINOIS LEAD; 100%
IA-22-14		Mississippi River- Lower Pool of Lock & Dam 14, near River Mile 491.9	OTHR	\$2,000,000	\$1,600,000					
IA-22-15		US61- Ramps at Mt. Joy and Long Grove Interchanges	PR	\$3,200,400	\$256,320					95
IA-23-02		IA 461: Duck Creek 0.4 Miles S of US 6 in Davenport (NB) Bridge Replacement	B	\$4,389,000	\$3,511,200					90

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACQ.	CONST.
IA-23-04		US 67- Mississippi River in Davenport (State Share) Bridge Cleaning	BW	\$35,000	\$0					ILLINOIS LEAD; 100%
IA-23-05		I-80- Mississippi River In Le Claire (State Share) Bridge Cleaning	BW	\$100,000	\$0					ILLINOIS LEAD; 100%
IA-23-08		I-280- Mississippi River in Davenport (State Share) Bridge Cleaning	BW	\$40,000	\$0					ILLINOIS LEAD; 100%
IA-24-01	US 67	Mississippi River in Davenport (State Share), Bridge Cleaning	BR	\$35,000						ILLINOIS LEAD; 100%
IA-24-02	I-74	Mississippi River in Bettendorf (NB & SB), Bridge Cleaning	BR	\$50,000		Jan-24				
IA-24-03	I-80	Mississippi River In Le Claire (State Share), Bridge Cleaning	BR	\$100,000						ILLINOIS LEAD; 100%
IA-24-04	I-280	Mississippi River in Davenport (State Share), Bridge Cleaning	BR	\$40,000						ILLINOIS LEAD; 100%
IA-24-05	I-80	Utica Ridge Rd 3.3 MI E of US 61, Bridge Deck Overlay	BR	\$227,000		Jan-24				
IA-24-06	I-80	Wisconsin Ave 1.4 MI W of IA 130, Bridge Deck Overlay	BR	\$447,000		Jan-24				
IA-24-07	I-280	I-280 EB over I-280 WB at I-80 Interchange, Bridge Deck Overlay	BR	\$632,000		Jan-24				
IA-24-08	IA 461	DME RR 1.0 MI E of IA 22 in Davenport, Bridge Deck Overlay	BR	\$1,875,000	\$1,500,000	Feb-24				
IA-24-09	I-74	Mississippi River in Bettendorf	BP	\$700,000		Jan-25				
IA-24-10	I-80	Mississippi River in LeClaire	BRE	\$300,000						ILLINOIS LEAD; 100%
IA-24-11	I-80	IA 130 Interchange - Westbound Entrance Ramp	PR	\$2,069,500	\$1,655,600	May-24	25			
IA-24-12	US67	Mississippi River in Davenport	PE	\$4,500,000	\$3,600,000					ILLINOIS LEAD
IA-25-01	US 67	Mississippi River in Davenport (State Share)	BW	\$35,000	\$0					
IA-25-02	I-74	Mississippi River in Bettendorf (NB & SB)	BW	\$50,000	\$0					
IA-25-03	I-80	Mississippi River In Le Claire (State Share)	BW	\$100,000	\$0					
IA-25-04	I-280	Mississippi River in Davenport (State Share)	BW	\$40,000	\$0					
IA-25-05	IA 461	Duck Creek 0.3 MI S of US 6 in Davenport (SB)	B	\$3,930,000	\$3,144,000					
IA-25-06	I-80	E of IA 130 in Davenport to CO RD Z30 (EB)	PR	\$9,316,000	\$8,384,400					
IA-25-08	I-80	Mississippi River in LeClaire (State Share)	ROW	\$10,000	\$9,000					
IA-25-09	I-80	Site (Wetland Bank) Not Yet Identified for Middle Rd Interchange Project (356) - Wetland Mitigation	WM	\$226,000	\$0					
IA-25-10	I-74	Site (Wetland Bank) Not Yet Identified - Wetland Mitigation	WM	\$250,000	\$0					

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACQ.	CONST.
<b>CITY OF BETTENDORF</b>										
BE-24-01	Central Avenue	14th St to 150 ft. W of Pius Lane	RS	\$2,450,000	\$1,837,500	Jan-25				
BE-24-02	Middle Road	Forest Grove to Crow Creek Rd - PE	PE	\$2,000,000	\$1,600,000	Apr-25				
BE-25-01	East Side of Middle Rd	Hopewell Ave to Forest Grove	TC	\$1,053,000	\$526,500					
<b>CITY OF DAVENPORT</b>										
DA-15-04		Locust St; Buffalo Ave. to Wisconsin Ave	W, S	\$2,100,000	\$1,137,973	-	0	0	0	0
DA-17-02		Eastern Ave, over Duck Creek	B	\$2,460,000	\$0	-	0	0	0	0
DA-20-01		53rd St / Eastern Ave - Elmore Circle	RC	\$5,400,000	\$3,706,878	Feb-22	100	100	100	90
DA-21-01		Brady St. and Veteran's Memorial Pkwy. / From 59th St to Existing Path on VMP	TC	\$775,063	\$530,917	Jun-25				
DA-23-01		3rd St : Telegraph Rd to E River Dr (Marquette to Harrison Sts. Conversion to two-way)	RS	\$4,445,987	\$3,564,718	Jul-24	100	100	N/A	
DA-23-02		Locust St: Duck Creek Trail at Emeis Park to Wisconsin Ave - 10' Multi-Use Trail	TC	\$654,463	\$522,770	Jul-25				
DA-23-03		Utah Ave: Over Duck Creek Bridge Replacement	BR	\$550,000	\$550,000	Nov-23				
DA-23-04		4th St : Telegraph Rd to E River Dr (Marquette to Harrison Sts. Conversion to two-way)	RS	\$4,618,338	\$3,694,670	Mar-25	100	50	N/A	
DA-24-01	Wisconsin Avenue	Locust St to W. 11th St	TC	\$692,937	\$554,350					
DA-24-02	E 13th St	OVER I.C.E RR	B	\$2,000,000	\$1,500,000	Feb-25				
DA-24-03	River Drive and Mound Street	River Drive and Mound Street, Raise and Reconstruct	RC	\$2,700,000	\$2,160,000					
DA-24-04	Rockingham Road	Between Highway 61 and S. Fairmount Street, Rehabilitation	PR	\$1,056,250	\$845,000					
DA-24-05	Marquette Street/Rockingham Road	Between 2nd and 4th Streets, Rehabilitation & Between Washington & Sturdevant and between Marquette & Fillmore, Raise and Reconstruct	PR/RC	\$4,763,000	\$3,810,400					
DA-24-07	2nd Street & Gaines Street	2nd Street & Gaines Street, Raise and Reconstruct	RC	\$2,025,000	\$1,620,000					
DA-24-08	3rd Street & LeClaire Street/3rd and 4th Streets & River Drive	3rd Street & LeClaire Street, Raise and Reconstruct & 3rd and 4th Streets & River Drive, Reconfiguration	RC/IT	\$5,855,000	\$4,684,000					
DA-24-10	Various	Various locations between US 61 to Jersey Ridge Road. See individual project entries; DA-24-03, DA-24-04, DA-24-05, DA-24-07, DA-24-08	RC/PR/IT	\$16,399,250	\$13,119,400					
DA-25-01	W Central Park Avenue	Lincoln Ave to Fairmount St	RS	\$3,709,676	\$2,782,257					
DA-25-02	Eastern Avenue	Bridge over Duck Creek	B	\$2,720,946	\$2,040,710					

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACQ.	CONST.
DA-25-03	Eastern Avenue	Southern Bridge over Goose Creek	B	\$1,980,000	\$1,200,000					
					\$300,000					
<b>SCOTT COUNTY</b>										
SC-24-01	Z30 (Wells Ferry Rd)	On Z30 (Wells Ferry Rd) over Spencer Creek (Sec. 6-T78N-R5E)	B	\$1,050,000	\$652,500/\$187,500	Mar-24	100	100	100	60
SC-24-02	Z30 (Wells Ferry Rd)	On Z30 (Wells Ferry Rd) over Spencer Creek (Sec. 8-T78N-R5E)	B	\$1,050,000	\$600,000/240,000	Mar-24	100	100	100	60
<b>OTHER IOWA COMMUNITIES</b>										
EL-22-01		Townsend Ave: S 5th St to S 1st St S. 5th St to S./ 1st St Multi-use Path	TC	\$356,000	\$284,800	May-24	100	100	100	40
LE-15-01		Territorial Rd., Over McCarty Creek near 277th Ave	B	\$1,602,220	\$1,000,000	Jan-22	100	100	100	99
LE-20-01		Territorial Rd. / Over McCarty Creek 0.3 miles east of 277th Ave	B	\$1,295,000	\$1,000,000	Jan-22	100	100	100	99
LE-24-01	US 67	Ewing St to Chestnut St	RC	\$5,016,125	\$3,762,094	Jun-24	100	90	5	0
LE-25-01	Mississippi River Trail	Eagle Ridge Road to May Street	TC	\$1,268,542	\$1,014,833	Dec-25	0	0	0	0
LE-25-02	Wisconsin Street	Cody Road to 15th Street	RC	\$7,683,000	\$3,000,000	Aug-25	60	0	0	0
LE-25-03	US 67	Midblock crosswalk between Jones St and Ewing St	S/X	\$20,000	\$20,000					



**DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES)**

**TRANSPORTATION PROJECTS PROGRESS REPORT - October 2024**

Updated through October 2024

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
<b>BI-STATE REGIONAL COMMISSION (TRANSIT PLANNING - BS)</b>								
BS-25-01	Transit Planning	P	\$95,263	\$76,210				
<b>BETTENDORF TRANSIT SYSTEM</b>								
BT-24-01	Transit Operations	O	\$820,000	\$300,000 \$170,000		Sep-24	25%	5307 and 5307 ARPA Funds
BT-24-02	Preventative Maintenance	C	\$165,000	\$132,000		Sep-24	25%	5307
BT-24-03	ADA Paratransit	O	\$415,000	\$52,097 \$51,000		Sep-24	25%	5307 & 5310
BT-24-04	Transit Planning	P	\$18,000	\$14,400		Sep-24	25%	5307
BT-24-05	ADP Software	C	\$5,000	\$4,000		Sep-24	25%	5307
BT-24-06	Bus Replacement	C	\$853,850	\$363,640 \$362,132		Jul-24	0%	5307 & 5339 Funds. Buses on order. Anticipated delivery June 2024
BT-25-01	Transit Operations	O	\$840,000	\$675,000 \$49,500				
BT-25-02	Preventative Maintenance	C	\$155,000	\$124,000				
BT-25-03	ADA Paratransit	O	\$420,000	\$40,993 \$60,577				
BT-25-04	Transit Planning	P	\$20,000	\$16,000				
BT-25-05	ADP Software	C	\$5,000	\$4,000				
<b>DAVENPORT CITIBUS</b>								
CB-22-03	JARC Projects	O	\$152,982	\$0	N/A	Thursday, June 30, 2022	50%	SEC 5310
CB-23-01	Transit Operations	O	\$4,950,000	\$2,475,000	N/A	Friday, June 30, 2023	75%	5307
CB-23-02	ADA Paratransit	O	\$1,000,000	\$150,000		Friday, June 30, 2023	75%	5310
CB-23-03	JARC Projects, Sat Sub Service, IP Route	O	\$240,000	\$0		Friday, June 30, 2023	75%	5307
CB-23-06	Bus Shelters	C	\$150,000	\$120,000				
CB-23-07	Radio Upgrade	C	\$350,000	\$280,000		Friday, March 31, 2023	90%	
CB-23-08	Preventative Maintenance	C	\$800,000	\$640,000		Friday, June 30, 2023	75%	5307 - O&M were split out per FTA as administrative modification

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
CB-23-09	AVL Software	C	\$203,066	\$148,238		Apr-23	5%	New Project Amended 8/23/22; Change from 5307 to 5339 + revised total cost, 73/27 match, 1/24/23 (pending)
CB-23-10	4 Electric Buses and bus charging infrastructure	C	\$5,718,111	\$4,874,993			0%	New Project, Amended 9/27/22
CB-24-01	Transit Operations	O	\$4,950,000	\$2,475,000			0%	
CB-24-02	ADA Paratransit	O	\$1,600,000	\$150,000			0%	
CB-24-03	JARC Projects, Sat Sub Service, IP Route	O	\$370,000	\$0			0%	
CB-24-04	Purchase two (3) 35-39 ft. Diesel Low Floor Heavy Duty Buses	C	\$1,400,000	\$1,120,000		Jun-27	0%	Moved to FY2025
CB-24-05	Preventative Maintenance	C	\$800,000	\$640,000			0%	
CB-25-01	Transit Operations	O	\$4,950,000	\$2,475,000				
CB-25-02	ADA Paratransit	O	\$1,600,000	\$150,000				
CB-25-03	JARC Projects, Sat Sub Service, IP Route	O	\$370,000	\$0				
CB-25-04	Preventative Maintenance	C	\$800,000	\$640,000				
CB-25-05	CAD/AVL Software - ETA	C	\$28,000	\$22,400				
CB-25-06	Transit Planning and Operations Software - Optibus	C	\$24,000	\$19,200				
CB-25-07	Transit Comprehensive Operations Analysis	C	\$400,000	\$0				
<b>METROLINK</b>								
ML-13-11	Replace Farebox System	C	\$2,211,731	\$0		Dec-24	0%	PENDING IDOT / Scope being drafted
ML-13-14	Upgrade video surveillance systems (vehicles, new facilities, existing facilities, and WiMax)	C	\$1,288,858	\$0		Dec-23	98%	\$20,986 left to spend. Should be wrapped up in Summer 2023
ML-18-10	Replace JD Commons Landing, Repower 3 boats and add capacity, and provide mobile ticketing app	C	\$2,535,645	\$2,535,645		Dec-24	91%	Underway. Phase I Complete, Phase II not started. Was in 2018 annual element. Added \$700k in additional funds needed due to increased construction materials costs. (different TEC/ TFS from TIP, had to get added)

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
ML-20-04	Transit Enhancements	C	\$69,152	\$69,152			84%	underway
ML-20-14	Hardware	C	\$500,000	\$500,000			89%	underway
ML-20-19	Facility Maintenance	C	\$750,000	\$750,000			89%	underway
ML-20-20	Misc Communications Equip	C	\$2,665,153	\$2,665,153			54%	underway
ML-20-21	Misc Bus Equipment	C	\$429,890	\$429,890			95%	underway
ML-20-22	Professional Services	C	\$462,360	\$433,360			97%	underway
ML-20-23	Architectural & Engineering	C	\$128,765	\$103,012			17%	underway
ML-20-24	OMC Expansion	C	\$2,000,000	\$0		Jan-24	0%	Not started yet, but selected for Rebuild #3 Award
ML-20-25	Centre Station Renovations	C	\$2,500,000	\$0			0%	A&E has begun
ML-20-26	Streetscapes	C	\$450,000	\$0		Dec-23	0%	Contract with miller. Work not started yet.
ML-21-04	MSE	C	\$150,000	\$150,000			18%	underway
ML-21-05	ADP Hardware	C	\$100,000	\$100,000			10%	underway
ML-21-06	ADP Software	C	\$150,000	\$150,000			41%	underway
ML-21-07	Vehicle Purchase - Replace LD bus, 1 MD Bus & 1 Expansion Microtransit Bus	C	\$420,000	\$401,199			0%	grant requested in TRAMS
ML-21-10	Electric Bus Chargers (7)	C	\$1,996,901	\$1,996,901	5/5/2023		0%	RFP Issued for Equipment
ML-21-13	Equipment & Support Vehicles		\$300,000	\$300,000			28%	
ML-21-14	Engineering		\$15,706	\$15,706			0%	goes w/ TIP Proj ML-21-18
ML-21-15	Couvert / Streetscapes		\$200,000	\$200,000			0%	Not started yet, but funding awarded.
ML-21-17	Facility Maintenance		\$200,000	\$200,000			0	Not started yet, but funding awarded.
ML-21-18	Planning		\$120,000	\$120,000			76%	goes w/ TIP Proj ML-21-14
ML-21-20	Facility Equipment - CNG		\$1,996,901	\$1,996,901		Dec-23	0%	Work anticipated Fall 2023
ML-22-09	Electric Bus Chargers	C	\$6,683,504	\$1,683,504	5/5/2023		0%	RFP for equipment issued 5/5/23
ML-22-12	Replace (5) 30-40' Buses	C	\$5,000,000	\$0		Jan-24	0%	Funding Awarded in Rebuild #3. Goes with Proj ML-23-08
ML-22-13	Automated Yard & ADAS Bus Project	C	\$6,050,000	\$4,840,000			0%	
ML-23-01	Transit Operations	O	\$19,504,778	\$0			17%	
ML-23-03	Transit Enhancements	C	\$100,000	\$100,000			0%	grant requested in TRAMS
ML-23-05	ADP Hardware	C	\$50,000	\$50,000			0%	grant requested in TRAMS
ML-23-06	ADP Software	C	\$300,000	\$300,000			0%	grant requested in TRAMS

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
ML-23-07	Shelters & Shelter Repairs	C	\$100,000	\$100,000			0%	grant requested in TRAMS
ML-23-08	Replace (1) 30-40' Buses	C	\$1,000,000	\$0		Jan-24	0%	Funding Awarded in Rebuild #3. Goes with Proj ML-22-12
ML-23-10	Preventive Maintenance Ferry	C	\$42,646	\$42,646			0%	\$10661.50 in TDCs planned to be requested - 2022 Ferry fund allocation
ML-23-11	Two Expansion Medium Duty Buses	C	\$150,000	\$120,000			0%	
ML-23-12	New Ferry Dock East Moline	C	\$1,850,000	\$1,850,000			0.3%	TDCs were Approved Totaling \$462,500. Only A&E funds in grant. Waiting on NEPA approval to put in remaining funds in grant.
ML-23-13	(15) Expansion Buses	C	\$17,212,500	\$17,212,500			0%	If awarded requesting TDCs \$4,303,125
ML-23-14	OMC Additional Expansion Funds	C	\$12,500,000	\$10,000,000			0%	If awarded requesting TDCs \$500,000
ML-23-15	Bike Share	C	\$500,000	\$500,000			0%	grant requested in TRAMS
ML-23-16	Engineering	P	\$100,000	\$100,000			0%	grant requested in TRAMS
ML-23-17	Professional Services & Planning	P	\$115,000	\$115,000			0%	grant requested in TRAMS
ML-23-18	Ferryboat Terminal Construction Overages	C	\$400,000	\$400,000			0%	grant requested in TRAMS
ML-23-19	Ferryboat Terminal Maintenance & Repairs	C	\$150,000	\$150,000			0%	grant requested in TRAMS
ML-23-20	Ferryboat & Trailer Trailer Maintenance & Repairs	C	\$21,041	\$21,041			0%	grant requested in TRAMS
ML-23-21	Ferryboat Trailer Replacements	C	\$60,000	\$60,000			0%	grant requested in TRAMS
ML-23-22	Electric Chargers	C	\$600,000	\$0		Jan-24	0%	Selected for Award Rebuild 3
ML-23-23	East Pointe Renovations	C	\$1,750,000	\$0		Jan-24	0%	Selected for Award Rebuild 3
ML-23-24	Paratransit Software	C	\$46,268	\$46,268			0%	
ML-24-01	Transit Operations	O	\$19,504,778	\$0			0%	
ML-24-02	Preventive Maintenance	C	\$3,000,000	\$3,000,000			0%	
ML-24-03	Transit Enhancements	C	\$700,000	\$700,000			0%	
ML-24-04	MSE	C	\$100,000	\$100,000			0%	
ML-24-05	ADP Hardware	C	\$325,000	\$325,000			0%	
ML-24-06	ADP Software	C	\$400,000	\$400,000			0%	
ML-24-07	Shelters & Shelter Repairs	C	\$50,000	\$50,000			0%	
ML-24-08	Replace (6) 30-40' Buses	C	\$4,065,505	\$4,065,505			0%	

**TRANSIT PROJECTS**

<b>NUMBER</b>	<b>PROJECT LOCATION/DESCRIPTION</b>	<b>TYPE OF FUNDS</b>	<b>TOTAL ESTIMATED COST (\$)</b>	<b>TOTAL FEDERAL SHARE (\$) (X = Authorized)</b>	<b>DATE OF BID LETTING</b>	<b>ANT. COMPLETE DATE</b>	<b>% COMPLETE</b>	<b>NOTES</b>
ML-24-09	Electric Bus Battery Leases	C	\$155,304	\$124,243			0%	
ML-24-10	Ferryboat Preventive Maintenance	C	\$42,469	\$42,469			0%	
ML-24-11	Replace (3) Light Duty Buses & 2 Medium Duty Buses	C	\$300,000	\$240,000			0%	
ML-24-12	Electric Charges	C	\$3,000,000	\$3,000,000			0%	
ML-24-13	Facility Maintenance & Renovations	C	\$500,000	\$500,000			0%	
ML-24-14	Mis Bus Equipment	C	\$2,500,000	\$2,500,000			0%	
ML-24-15	Professional Services / Planning	C	\$800,000	\$800,000			0%	
ML-24-16	Engineering	C	\$250,000	\$250,000			0%	
ML-24-17	Facility Maintenance	C	\$634,382	\$634,382			0%	
ML-24-18	ADA Accessibility for Stops	C	\$100,000	\$100,000			0%	
ML-24-19	Support Vehicle	C	\$150,000	\$150,000			0%	
ML-24-20	Paratransit / Microtransit Vehicle	C	\$150,000	\$150,000			0%	
ML-25-01	Transit Operations	O	\$29,000,000					
ML-25-02	Preventive Maintenance	C	\$1,562,500	\$1,250,000				
ML-25-03	Transit Enhancements	C	\$50,000	\$40,000				
ML-25-04	MSE	C	\$50,000	\$40,000				
ML-25-05	ADP Hardware	C	\$100,000	\$80,000				
ML-25-06	ADP Software	C	\$100,000	\$80,000				
ML-25-07	Shelters & Shelter Repairs	C	\$25,000	\$20,000				
ML-25-08	Purchase (3) 30-40' Buses	C	\$2,700,000	\$2,160,000				
ML-25-09	Ferryboat Preventive Maintenance	C	\$37,500	\$30,000				
ML-25-10	Replace (5) Medium Duty Buses & (1) Light Duty Bus & (1) Minivan	C	\$434,000	\$347,200				
ML-25-11	Expansion Ferryboat	C	\$1,000,000	\$800,000				

**DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES) - TRANSPORTATION PROJECTS PROGRESS REPORT - JURISDICTION AND WORK CODES**

Jurisdiction Codes	
Code	Government/Agency
BE	Bettendorf
BS	Bi-State Transit Planning
BT	Bettendorf Transit System
BU	Buffalo
CB	Davenport CitiBus
CV	Coal Valley
DA	Davenport
EL	Eldridge
EM	East Moline
LE	LeClaire
IA	State of Iowa
IL	State of Illinois
ML	MetroLINK
MO	Moline
PB	Port Byron
PN	Project Now
PR	Princeton
RC	Rock Island County
RD	Riverdale
RI	Rock Island
SC	Scott County
SL	Silvis
TP	Bi-State Transportation Planning

Transportation Work Type Codes	
Type of Work	Definition
ARC	Archeology Survey
B	Bridge Replacement
BD	Bridge Deck Overlay
BI	Bridge Inspection
BL	Bridge Lighting
BP	Bridge Painting
BR	Bridge Repair
BRE	Bridge Rehabilitation
BW	Bridge Washing
C	New Construction
CE	Construction Engineering
CVT	Culvert
D	Design
DE	Demolition
E	Enhancements
EC	Erosion Control
EIS	Environmental Impact Statement
FD	Final Design
FS	Feasibility Study
G	Grading
GS	Grade Separation
HSWM	High Speed Weigh In Motion
IJ	Interchange Justification
IT	Intersection Improvements
IMP	Improvement
ITS	Intelligent Transportation Systems
L	Lighting
LA	Land Acquisition
LSWM	Low Speed Weigh In Motion
Misc	Miscellaneous

Transportation Work Type Codes (Cont.)	
Type of Work	Definition
P	Paving
P&S	Pits & Scales
PA	Patching
PE	Preliminary Engineering
PE (I)	Preliminary Engineering I
PE (II)	Preliminary Engineering II
PE (III)	Preliminary Engineering III
PL	Planning
PMSS (1)	Pavement Management System Statewide (year 1 of 2)
PMSS (2)	Pavement Management System Statewide (year 2 of 2)
PR	Pavement rehabilitation
RC	Reconstruction
ROW	Right-of-way Acquisition
RR	Railroad
RS	Resurfacing
S	Traffic Signals & Signs
SFTY	Safety
SI	Sidewalks
SRP	Skid Resistant Pavement
SRS	Skid Resistant Surfacing
SRTS	Safe Routes to Schools
SW	Sewer
TC	Trail Construction
TL	Turning Lanes
TR	Tree Removal
UTL	Utilities
W	Widening
WA	Washing
WM	Wetland Mitigation
X	Crossings

Transit Work Type Codes	
Type of Work	Definition
P	Planning
C	Capital
O	Operations