

**DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES)
TRANSPORTATION PROJECTS PROGRESS REPORT - November DRAFT**

Updated through October 2019

STREET/HIGHWAY/TRAIL PROJECTS

NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
STATE OF ILLINOIS									
RI-01-07	44th St. and IAIS Railroad	RR	\$100,000	\$100,000					IL DOT Lead
IL-11-17	I-280, Mississippi River SW of Rock Island (64F78)	PE (I), TSL	\$1,000,000	\$0		90			
IL-11-02	I-74/US6, Miss Rvr Corridor	PEII	\$6,250,000	\$5,000,000			95		
IL-12-03	I-74/US6 Mississippi River Corridor	PE (II)	\$9,375,000	\$7,500,000			95		
IL-15-01	IL 5/John Deere Rd; 0.2 mi W of 38th St to 0.3 mi E of 70th St in Moline (64B83)	RC, W, CVT	\$48,000,000	\$38,400,000	Sep-15				89
IL-15-10	US 67; IL 92, RR & Mississippi River in Rock Island (64J48)	Misc	\$2,000,000	\$0	Sep-18				0
IL-16-01	I 80/IL 110, Over BNSF RR 1.1 mi S of IL 5/92 (64B78)	B	\$8,000,000	\$7,200,000					99
IL-16-02	IL 80/IL 110, Over Barstow Rd 1.3 Mi S of IL 5/92 (64B78)	B	\$8,600,000	\$7,740,000					99
IL-16-03	I 80/IL 110, 0.8 mi N of IL5/92 to Henry Co. Line (64B78)	RC, RS	\$4,000,000	\$3,600,000					99
IL-16-04	I 80/IL 110, Over Green River 1.9 Mi N of US 6 (64B78)	B, BR	\$9,700,000	\$8,730,000					99
IL-16-07	I 80/IL 110, Over Cleveland Rd 2.1 Mi N of JCT US 6 & IAIS RR 1.7 Mi N of JCT US 6 (64B78)	BR	\$500,000	\$450,000					99
IL-17-06	I 74/US 6/IL 92, Mississippi River to 7th Ave Moline (64C08)	B, W, Misc	\$120,000,000	\$105,696,000	Jun-17				56
IL-18-01	Various Highway Safety Improvement Program Projects	SFTY	\$4,584,000	\$4,125,000					
IL-18-06	I 74/ US 6, 7th Ave to 0.9 Mi S of Avenue of the Cities in Moline (64E26)	P, B	\$128,000,000	\$113,170,000	Sep-17				40
IL-18-18	US 67, Rock River Bridges: Rock Island to Milan (64L46)	BR	\$3,800,000	\$3,040,000	Apr-18				58
IL-18-19	US 67, At 3rd St W (64M23)	S	\$150,000	\$120,000	Apr-20				
IL-18-20	I 74/ US 6/ IL 92, Mississippi River to 7th Ave in Moline	CE	\$3,000,000	\$0					
IL-18-21	I 74/ US 6, 7th Ave to 0.9 Mi S of Avenue of the Cities in Moline	CE	\$3,000,000	\$0					
IL-18-22	Andalusia Rd, IL 92 & Ridgewood Rd in Rock Island (64M24)	S	\$250,000	\$200,000	Jan-19				0

STREET/HIGHWAY/TRAIL PROJECTS									
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
IL-18-24	Illinois Statewide (Rail)	SFTY	\$4,392,000	\$4,392,000	A \$30k expenditure has happened for the crossing at Poppy Garden Rd.				
IL-19-01	I-74 / US 6, Mississippi River - Ongoing Reimbursment to Iowa	B, Misc, L	\$82,097,000	\$72,656,000					
IL-19-03	Various, Highway Safety Improvement Program Projects	SFTY	\$4,611,000	\$4,150,000					
IL-19-05	I-80, I-74	PE(I)	\$300,000	\$270,000		0			
IL-19-08	Illinois, Statewide (Rail)	RR SFTY	\$4,486,000	\$4,486,000					
IL-19-09	I-80, Mississippi River (64K66)	PL	\$1,000,000	\$400,000		0			
IL-19-11	I-80 and I-280, Mississippi River (64M95)	BW	\$210,000	\$95,000	Nov-18				75
IL-19-13	US 52, US 30, US 67, Mississippi River Bridge (64M96)	BW	\$130,000	\$52,000	Nov-18				66
CITY OF EAST MOLINE									
EM-09-02	Archer Drive, South City Limits to 42nd Ave	PA, RS	\$491,223	\$0					0
EM-09-04	8th Ave, 19th Street - 27th Street	PA	\$157,837	\$0					
EM-11-03	Grand IL Trail - 7th St/12th Ave & along 21st Ave to Archer Dr (Breezy	TC	\$897,303	\$566,510	TBD	90	0	N/A	0
EM-11-04	Grand Illinois Trail (7.8 mi. between Hennepin Canal and Great River [Carbon Cliff - East Moline - lead jurisdiction, through Silvis]	E	\$749,278	\$599,422	TBD	90	50	N/A	0
EM-13-04	Grand Illinois Trail, Union Trail Segment	TC	\$3,525,840	\$1,965,220	TBD	90	0	N/A	0
CITY OF MOLINE									
MO-16-04	Miss River Trail, under proposed I-74 Bridge	TC	\$762,990	\$373,360	Apr-19	25			
MO-20-01	48th/53rd St Sidewalk, Wilson MS to YMCA SRTS	SRTS	\$201,475	\$200,000	Apr-20			N/A	
MO-21-01	River Drive, 34th - 41 St STBG	PA, RS	\$695,000	\$556,000	Apr-21				
MO-21-02	19th St Bike Trail, Ave of Cities - River Drive ITEP	TC	\$2,467,950	\$1,974,350	Apr-21				
MO-23-01	7th St, 12th - 16th Avenues STBG	PA, RS	\$540,000	\$432,000	Apr-23				
MO-23-02	Ave of Cities, 34th - 41st Streets STBG	PA, RS	\$636,000	\$508,800	Apr-23				
MO-23-03	36th Ave Bike Trail, 7th - 13th Streets TASA	TC	\$323,972	\$259,175	Apr-22				
CITY OF ROCK ISLAND									

STREET/HIGHWAY/TRAIL PROJECTS									
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
RI-14-02	18th Ave; 17th St to Moline City Limits	RC	\$3,500,000	\$2,800,000		100	75		
RI-14-05	9th St, 31st Ave to Blackhawk Rd	RS	\$1,200,000	\$0	Apr-14	100	95	N/A	20
RI-15-02	38th St, 7th Ave to Blackhawk Road	RC	\$5,992,000	\$2,200,000		100	95	0	
OTHER ILLINOIS COMMUNITIES									
SL-12-01	Eagle Ridge School, Walking/Bike Path	SRTS	\$107,601	\$107,607		25			
SL-MAINT	Avenue of Cities Hospital Rd to I-5		\$181,200	\$0	TBD				
SL-15-01	Avenue of the Cities; Hospital Rd to 12th St	TC	\$612,875	\$150,000					
SL-21-01	10th Street AOC to Crosstown multi-use path	TC	\$635,568	\$529,640	Jan-18				

STREET/HIGHWAY/TRAIL PROJECTS									
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
PB-15-01	IL84 & Cherry Street Intersection	SI, X	\$2,336,100	\$1,403,857					
STATE OF IOWA									
IA-17-12	I 74, In Bettendorf and Davenport (Central Section)	B	\$2,613,000	\$2,091,000					45
IA-18-03	I 74, In Bettendorf and Davenport (Central Section)	B	\$5,082,000	\$4,574,000					
IA-18-13	I 280, Mississippi River In Davenport (State Share) - IL	BR	\$500,000	\$0					
IA-18-15	US 6, Elmore Ave in Davenport to Utica Ridge Rd in Bettendorf	PR	\$550,000	\$0					
IA-18-16	I 80, Mississippi River in LeClaire (State Share) - IL	BR	\$45,000	\$0					
IA-19-01	I-74, In Bettendorf and Davenport (Central Section)	B, D, G, P	\$43,665,000	\$0					
IA-19-02	US 67, Mississippi in Davenport	MISC	\$25,000	\$0					
IA-19-04	I-80, Mississippi River in Le Claire (State Share)	MISC	\$85,000	\$0					
IA-19-06	I-280, Mississippi River in Davenport	MISC	\$20,000	\$0					
IA-19-11	IA 461, Business 61 in Davenport over IA 22	BR, ROW	\$6,794,000	\$0					
IA-19-12	I-80, Mississippi River In Le Claire (State Share)	BRE	\$45,000	\$0					
IA-19-13	I-80 / I-74, I-280 to I-74 / US 6 to I-80	S	\$1,650,000	\$0					
IA-19-14	US 67, Davenport Ave to Spring St in Davenport	IMP, ROW	\$84,000	\$0					
CITY OF BETTENDORF									
BE-14-01	Forest Grove Dr./Rd., ~650' E of Eagle Ridge Rd. to ~400' E of	PE, ENV,	\$8,664,000	\$6,931,200	Jan-16	100	100	100	98
BE-19-01	I 80, Middle Rd. EB Entrance Ramp	ROW	\$937,500	\$750,000	Jun-17	N/A	N/A	100	N/A
CITY OF DAVENPORT									
DA-11-01	Veterans Memorial Parkway, Jersey Ridge Rd to 500 ft E of Elmore Ave	RC	\$6,100,000	\$3,192,000	May-17	100	100	100	90
DA-14-02	Traffic Operation Center @ 1200 E 46th St., Davenport	-	\$300,000	\$240,000	May-19	30	0	N/A	0
DA-15-04	Locust St; Buffalo Ave. to Wisconsin Ave	W, S	\$2,100,000	\$1,137,973	-	0	0	0	0

STREET/HIGHWAY/TRAIL PROJECTS									
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
						PRE DES.	DES.	ROW ACQ.	CONST.
DA-16-01	Goose Creek Trail (Phase II), Goose Creek and 53rd St. NW 1.2 Mi to	TC	\$1,422,466	\$421,973	-	100	90	0	0
DA-16-02	Jersey Ridge Rd, Jersey Ridge Rd - Cromwell Circle to Veterans Mem.	TC	\$155,000	\$0	May-17	100	100	45	80
DA-17-01	76th St, E of Hancock Ct to Division St	G, P, TL	\$4,496,333	\$3,597,167	Jun-17	100	100	100	95
DA-17-02	Eastern Ave, over Duck Creek	B	\$2,460,000	\$0	-	0	0	0	0
DA-18-01	Division St, Division St over Duck Creek	BR	\$800,000	\$0	Apr-19	50	10	NA	0
DA-19-03	53rd St., Brady St. - Elmore Circle	RC	\$10,015,866	\$0					
IA-16-13	IA 461, From River Dr. to Lombard St. (NB) On Brady St...City Letting	PR	\$1,700,000	\$1,360,000	Mar-16				0
IA-15-12	IA 461; In Davenport, River Dr. to 12th St (SB) State Share (City Let) - Dav Report	PR	\$800,000	\$0					95
OTHER IOWA COMMUNITIES									
BU-12-01	Mississippi River Trail, Y40 to Utah Ave	PE	\$693,107	\$554,486		100	100		
EL-16-01	West LeClaire Rd, Buttermilk Road to S 8th St	W, TL	\$1,174,890	\$939,912	Mar-17	100	100	100	97
EL-19-01	Former Canadian Pacific RR Line, From Blackhawk Trail Re. to E. Iowa St	TC	\$1,452,000	\$0	Sep-19				
LE-15-01	Territorial Rd., Over McCarty Creek near 277th Ave	B	\$1,250,000	\$0					

**DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES)
TRANSPORTATION PROJECTS PROGRESS REPORT - FEBRUARY DRAFT**

Updated through March 2019

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
BETTENDORF TRANSIT SYSTEM								
BT-16-01	Transit Operations	O	\$1,525,649	\$0		Jun-17	25	UNDERWAY
BT-16-05	Purchase five Low Floor, Medium Duty Buses (to 28ft)	C	\$600,000	\$491,960		Nov-16		PENDING DELIVERY
BT-17-01	Transit Operations	O	\$1,321,760	\$0		Jun-18		
BT-17-02	Preventive Maintenance	C	\$800,778	\$640,622		Jun-18		
BT-17-03	ADA Paratransit	O	\$144,098	\$72,074		Jun-18		
BT-17-04	Transit Planning	P	\$256,594	\$205,275		Jun-18		
BT-19-01	Transit Operations	O	\$723,963	\$0				
BT-19-02	Preventative Maintenance	C	\$519,038	\$415,230				
BT-19-03	ADA Paratransit	O	\$153,300	\$76,650				
BT-19-04	Transit Planning	P	\$57,750	\$46,200				
BT-19-05	ADP Software	C	\$16,000	\$12,800				
DAVENPORT CITIBUS								
CB-10-07	Purchase Two(2) Heavy Duty, VVS, Low-floor, Diesel, UFRC, 40', ADA Busses	C	\$872,000	\$723,760		Dec-16	5	underway
CB-13-08	Maintenance Equipment	C	\$350,000	\$280,000		Dec-14	5	underway
CB-13-09	Comprehensive Route Analysis	C	\$175,000	\$140,000	Jan-15	Nov-15	95	underway
CB-14-05	JARC Projects	O	\$140,000	\$70,000		Jun-15		pending
CB-14-10	GPS Real Time Bus Tracking System	C	\$300,000	\$300,000				pending

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
CB-15-01	Transit Operations	O	\$5,838,378	\$872,000/ \$800,000				
CB-15-02	Preventative Maintenance	C	\$658,093	\$526,400				
CB-15-03	ADA Paratransit	O	\$478,413	\$350,000				
CB-15-05	Bus Shelters	C	\$250,000	\$200,000	Feb-16	Jun-16	0	underway
CB-15-07	JARC Projects	O	\$142,800	\$71,400				
CB-15-08	Rider's Guide	C	\$59,545	\$47,636				
CB-15-09	Purchase two (2) 35' Diesel, UFRC, VSS, Low Floor Heavy Duty Buses	C	\$825,500	\$250,000		12/1/2015 (These buses are purchased using CMAQ state funding with a Federal top off) Federal funding coming from sale of QC Grarage)	25	underway
CB-16-01	Transit Operations	O	\$5,250,000	\$850,000				
CB-16-02	Preventative Maintenance	C	\$658,393	\$526,500				
CB-16-03	ADA Paratransit	O	\$480,981	\$350,000				
CB-16-04	Purchase four (3) 35-39 ft. Diesel, UFRC, VVS, Low Floor Buses	C	\$1,294,800	\$1,100,580				
CB-16-05	Bus Shelters	C	\$60,000	\$48,000				
CB-16-06	JARC Projects	O	\$145,656	\$72,828				
CB-16-07	Purchase one (1) 40-42 ft. Diesel, UFRC, VVS, Low Floor Bus	C	\$452,400	\$384,540				
CB-19-01	Transit Operations	O	\$4,840,000	\$825,000				
CB-19-02	ADA Paratransit	O	\$587,100	\$110,000				
CB-19-03	JARC Projects	O	\$144,200	\$0				
CB-19-04	Bus Amenities	C	\$60,000	\$48,000				

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
CB-19-05	Preventative Maintenance	C	\$746,750	\$515,000				
CB-19-06	Purchase two (2) 35-39 ft. Diesel, UFRC, VVS, Low Floor Heavy Duty Buses	C	\$940,000	\$752,000				
ROCK ISLAND CO. METROPOLITAN MASS TRANSIT DIST. - METRO								
ML-11-07	JARC - Bett Bridgeline	O	\$300,000	\$150,000		Sep-17	50	Underway
ML-11-08	Southpark Mall Transit Improvements	C	\$1,030,000	\$824,000			95	PENDING FINAL EXPENDITURES
ML-11-21	Multi-Modal Facility, Moline	C	\$16,634,250	\$10,000,000		Aug-17	20	Underway - Formerly ML-09-12
ML-13-11	Replace Farebox System	C	\$2,018,111	\$0		Apr-15	0	PENDING IDOT
ML-13-13	Upgrade INIT GPS/AVL system on all MetroLINK vehicles	C	\$782,500	\$0		Sep-14	80	UNDERWAY
ML-13-14	Upgrade video surveillance systems (vehicles, new facilities, existing facilities, and WiMax)	C	\$1,256,800	\$0		May-14	0	PENDING IDOT
ML-13-15	Upgrade/Install CNG fueling station improvement					Jun-14	0	PENDING IDOT
ML-13-16	Purchase of up to 6 Information Kiosks	C	\$50,000	\$0		Jun-14	0	PENDING IDOT
ML-13-17	Design and Construction of STS Facility Improvements	C	\$1,000,000	\$0		Sep-15	0	PENDING IDOT
ML-14-03	Replace 21 CNG Buses	C	\$10,500,000	\$8,400,000			45	10 Delivered
ML-15-08	Replace (8) 40' Buses	C	\$5,800,000	\$4,640,000				PENDING FUNDING AWARD
ML-16-02	Preventive Maintenance	C	\$1,939,570	\$1,551,656		Dec-16	90	
ML-16-03	Transit Enhancements	C	\$60,000	\$48,000				
ML-16-05	MSE	C	\$50,000	\$40,000				
ML-16-06	ADP Hardware	C	\$12,000	\$9,600				

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
ML-16-07	ADP Software	C	\$10,000	\$8,000				
ML-17-01	Transit Operations	O	\$22,922,373	\$0				
ML-17-02	Preventive Maintenance	C	\$1,609,375	\$1,287,500				
ML-17-03	Transit Enhancements	C	\$40,000	\$32,000				
ML-17-06	ADP Hardware	C	\$5,000	\$4,000				
ML-17-07	ADP Software	C	\$95,800	\$76,640				
ML-17-09	Replace (5) 14-pass.	C	\$315,000	\$252,000				PENDING IDOT CVP AWARD
ML-17-10	Replace (1) mini-van	C	\$41,000	\$32,800				PENDING IDOT CVP AWARD
ML-17-11	Replace (1) 12-pass	C	\$57,000	\$45,600				PENDING IDOT CVP AWARD
ML-19-01	Transit Operations	O	\$24,318,344	\$0				
ML-19-02	Preventive Maintenance	C	\$1,562,500	\$1,250,000				
ML-19-03	Transit Enhancements	C	\$120,000	\$96,000				
ML-19-04	Shelters	C	\$60,000	\$48,000				
ML-19-05	MSE	C	\$50,000	\$40,000				
ML-19-06	ADP Hardware	C	\$12,000	\$9,600				
ML-19-07	ADP Software	C	\$10,000	\$8,000				
ML-19-09	Replace (9) 30'-40' Buses	C	\$6,750,000	\$5,400,000				

DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES) - TRANSPORTATION PROJECTS PROGRESS REPORT - JURISDICTION AND WORK CODES

Jurisdiction Codes		
New Code	Government/Agency	Previous Code
BS	Bi-State Transit Planning	BSR
BT	Bettendorf Transit System	BTS
CB	Davenport CitiBus	DCB
DA	Davenport	DA
EL	Eldrige	EL
EM	East Moline	EM
IA	State of Iowa	IA
IL	State of Illinois	IL
ML	Metro Link	MTD
MO	Moline	MO
PN	Project Now	NOW
RC	Rock Island County	RC
RD	Riverdale	RV
RI	Rock Island	RI
SC	Scott County	SC
TP	Bi-State Transportation Planning	BSR

Transportation Work Type Codes	
Type of Work	Definition
ARC	Archeology Survey
B	Bridge Replacement
BI	Bridge Inspection
BL	Bridge Lighting
BP	Bridge Painting
BR	Bridge Repair
BRE	Bridge Rehabilitation
BW	Bridge Washing
C	New Construction
CE	Construction Engineering
CVT	Culvert
D	Design
DE	Demolition
E	Enhancements
EC	Erosion Control
EIS	Environmental Impact Statement
FD	Final Design
FS	Feasibility Study
G	Grading
GS	Grade Separation
HSWM	High Speed Weigh In Motion
IJ	Interchange Justification
IT	Intersection Improvements
IMP	Improvement
ITS	Intelligent Transportation Systems
L	Lighting
LA	Land Acquisition
LSWM	Low Speed Weigh In Motion
Misc	Miscellaneous

Transportation Work Type Codes (Cont.)	
Type of Work	Definition
P	Paving
P&S	Pits & Scales
PA	Patching
PE	Preliminary Engineering
PE (I)	Preliminary Engineering I
PE (II)	Preliminary Engineering II
PE (III)	Preliminary Engineering III
PL	Planning
PMSS (1)	Pavement Management System Statewide (year 1 of 2)
PMSS (2)	Pavement Management System Statewide (year 2 of 2)
PR	Pavement rehabilitation
RC	Reconstruction
ROW	Right-of-way Acquisition
RR	Railroad
RS	Resurfacing
S	Traffic Signals & Signs
SFTY	Safety
SI	Sidewalks
SRP	Skid Resistant Pavement
SRS	Skid Resistant Surfacing
SRTS	Safe Routes to Schools
SW	Sewer
TC	Trail Construction
TL	Turning Lanes
TR	Tree Removal
UTL	Utilities
W	Widening
WA	Washing
X	Crossings